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ESTIMATE RUN 10/28/2009

ESTIMATE SUMMARY 11:59:31

CONTID: C17167         ESTIMATE NO: 0004 PROG 2005

PCN: 17167-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION N. OF SH 34 PERCENT TIME:

PROJECT NO: ES40253-206                   

I-25 RUBBILIZATION N. OF SH 34

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 07/05/2009

1707 COLE BOULEVARD SUITE 100 DATE LET 06/04/2009 DATE WORK BEGAN

 DATE AWARDED 06/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2009 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 07/05/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,023,678.58 PARTICIPATING $ $ 892,199.10

AWARD PROJECT AMT: 3,940,998.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.25

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS74

83.80%

651,692.73

892,199.10

892,199.10

892,199.10

$

$

$

$

3,371,985.85

0.00

3,371,985.85

0.00

3,371,985.85

-59,114.98

0.00

3,312,870.87

0.00

AMOUNT DUE 3,312,870.87 892,199.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 892,199.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 3,745.000 0.000

SY  3,523.000 59,714.85

16.95000 3,523.000 59,714.85

202-00215  
 

0010 *REMOVAL OF TENSIONED CABLE BARRIER 5,354.000 0.000

LF  0.000 0.00

1.40000 0.000 0.00

202-01200  
 

0015 BLADING 10.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0020 *EROSION LOG (12 INCH) 745.000 745.000

LF  0.000 0.00

3.70000 745.000 2,756.50

208-00002  
 

0025 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

23.60000 0.000 0.00

208-00011  
 

0030 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

208-00020  
 

0035 *GRAVEL BAG 30.000 15.000

LF  0.000 0.00

6.80000 15.000 102.00

208-00034  
 

0040 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00045  
 

0045 *STORM DRAIN INLET PROTECTION (TYPE 1) 50.000 29.000

LF  0.000 0.00

11.00000 29.000 319.00

208-00051  
 

0050 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00070  
 

0055 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 6.000

HOUR 0.000 0.00

37.00000 6.000 222.00

208-00103  
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

208-00105  
 

0065 *EROSION CONTROL SUPERVISOR 150.000 116.500

HOUR 22.000 880.00

40.00000 138.500 5,540.00

208-00205  
 

0070 *ADJUST GUARDRAIL 2,913.000 0.000

LF  0.000 0.00

2.35000 0.000 0.00

210-04200  
 

0075 *SEEDING (NATIVE) 2.900 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

212-00006  
 

0080 *SOIL CONDITIONING 2.900 0.000

ACRE 0.000 0.00

580.00000 0.000 0.00

212-00032  
 

0085 *MULCHING (WEED FREE HAY) 2.900 0.000

ACRE 0.000 0.00

685.00000 0.000 0.00

213-00002  
 

0090 *MULCH TACKIFIER 580.000 0.000

LB  0.000 0.00

3.10000 0.000 0.00

213-00061  
 

0095 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,000.000 2,695.520

TON 656.830 12,479.77

19.00000 3,352.350 63,694.65

304-06009  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 5.200

TON 0.000 0.00

110.00000 5.200 572.00

403-00720  
 

0105 *STONE MATRIX ASPHALT 10,800.000 749.220

TON 8,304.560 664,364.80

80.00000 9,053.780 724,302.40

403-09210  
 

0110 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 27,423.000 26,238.070

TON 0.000 0.00

65.00000 26,238.070 1,705,474.55

403-34871  
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RUBBLIZATION OF CONCRETE PAVEMENT 82,078.000 82,078.000

SY  0.000 0.00

2.80000 82,078.000 229,818.40

412-18050  
 

0120 PIPE EDGE DRAIN 12,279.000 6,542.000

LF  5,737.000 33,561.45

5.85000 12,279.000 71,832.15

605-82100  
 

0125 SUBSURFACE DRAIN OUTLET 223.000 0.000

LF  223.000 6,801.50

30.50000 223.000 6,801.50

605-84000  
 

0130 *TENSIONED CABLE BARRIER 5,079.000 0.000

LF  0.000 0.00

13.45000 0.000 0.00

606-20010  
 

0135 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000

EACH 0.000 0.00

2,010.00000 0.000 0.00

606-21010  
 

0140 *DELINEATOR (TYPE I) 75.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0145 *DELINEATOR (TYPE II) 34.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002  
 

0150 *DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00003  
 

0155 *RUMBLE STRIP 32,863.000 0.000

LF  0.000 0.00

0.35000 0.000 0.00

614-80385  
 

0160 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

2,100.00000 0.500 1,050.00

625-00000  
 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

229,952.93000 1.000 229,952.93

626-00000  
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 151.000 0.000

GAL 0.000 0.00

73.45000 0.000 0.00

627-00005  
 

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 559.000 412.000

GAL 147.000 5,049.45

34.35000 559.000 19,201.65

627-00011  
 

0180 *FLAGGING 2,220.000 1,240.000

HOUR 355.500 7,110.00

20.00000 1,595.500 31,910.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 45.500 32.500

DAY 13.000 663.00

51.00000 45.500 2,320.50

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 74.000 50.500

DAY 15.000 8,400.00

560.00000 65.500 36,680.00

630-00012  
 

0195 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 10.000

HOUR 4.000 102.00

25.50000 14.000 357.00

630-00015  
 

0200 *FLASHING BEACON (SOLAR) 4.000 1.000

EACH 0.800 412.00

515.00000 1.800 927.00

630-80002  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 18.000

EACH 14.400 964.80

67.00000 32.400 2,170.80

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 31.000

EACH 24.800 2,281.60

92.00000 55.800 5,133.60

630-80342  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000

EACH 8.000 840.00

105.00000 18.000 1,890.00

630-80343  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 304.000 152.000

SF  121.600 1,641.60

13.50000 273.600 3,693.60

630-80344  
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 3,120.00

3,900.00000 1.800 7,020.00

630-80355  
 

0230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.400 328.00

820.00000 0.900 738.00

630-80358  
 

0235 *DRUM CHANNELIZING DEVICE 60.000 0.000

EACH 12.600 327.60

26.00000 12.600 327.60

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

630-80363  
 

0245 *TRAFFIC CONE 400.000 200.000

EACH 160.000 1,152.00

7.20000 360.000 2,592.00

630-80380  
 

0250 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 22,400.00

28,000.00000 1.800 50,400.00

630-85040  
 

0255 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 22,442.780

F A 0.000 0.00

1.00000 22,442.780 22,442.78

700-70012  
 

0275 F/A FUEL COST ADJUSTMENT 15,000.000 3,898.280

F A 2,347.380 2,347.38

1.00000 6,245.660 6,245.66

700-70016  
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 52,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0285 F/A ASPHALT CEMENT COST ADJUSTMENT 70,000.000 4,498.430

F A 57,013.300 57,013.30

1.00000 61,511.730 61,511.73

700-70019  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0300 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0325 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE -13,413.000 -13,413.000

DOL 0.000 0.00

1.00000 -13,413.000 -13,413.00

900-00006  
 

0330 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

-1,050.000 -1,050.000

DOL 0.000 0.00

1.00000 -1,050.000 -1,050.00

900-00006  
 

0335 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-160.000 -160.000

DOL -20.000 -20.00

1.00000 -180.000 -180.00

900-00006  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR LINE 1, SCO 5 4.000 2.000

EACH 1.600 264.00

165.00000 3.600 594.00

630-80335  
 

0345 *PORTABLE MESSAGE SIGN PANEL MCR LINE 2, SCO 5 6.000 6.000

DAY 0.000 0.00

220.00000 6.000 1,320.00

630-80359  
 

0350 CURB TYPE 6 (SECTION M) MCR LINE 3, SCO 5 2,000.000 0.000

LF  0.000 0.00

7.01000 0.000 0.00

609-60011  
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PCN: 17167-BID    ESTIMATE RUN 10/28/2009

PROJECT: ES40253-206                   ESTIMATE NO: 0004 11:59:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR LINE 4, SCO 5 275.000 0.000

LF  0.000 0.00

17.64000 0.000 0.00

606-00301  
 

0360 *RESET END ANCHORAGE MCR LINE 5, SCO 5 1.000 0.000

EACH 0.000 0.00

927.50000 0.000 0.00

210-01200  
 

CAT 0200 $892,199.10 3,344,985.85CURRENT AMT 3,996,678.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0315 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 27,000.00CURRENT AMT 27,000.00 $$

PROJECT TOTAL 892,199.10 $ 3,371,985.85CURRENT AMT 4,023,678.58 $$


